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10A. MODIFICATION OF CONTRACT/ORDER NO.
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CODE | [ FACILITY CODE | | August 21, 1998

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ]The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended.

Offers must acknowledge receipl of this amendment prior 10 the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning ____ copies of the amendment; (b) By acknowledging recelpt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendmeni numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF
YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each
telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

72. ACCOUNTING AND APPROPRIATION DATA (/f required)
See Contracting Officer for current Accounting & Appropriation Data

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN (TEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN [TEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

| C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.243-2 Changes — Cost Reimbursement (AUG 1987) Alt || (APR 1984)

D. OTHER (Specily type of modification and authority)

E. IMPORTANT: Contractor [ ] is not, [X] is required to sign this document and return _3_copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including sclicitation/contract subject matter where feasible.)

The purpose of this modification is to add environmental support service for NASA managed construction projects.
The performance period is 1 October 2006 through 30 September 2008. The contract estimated cost and fee is
increased by $428,287 (cost) and $34,261 (fee) for a total increase of $462,548.

This change revises Article B-3, Contract Value, Article B-4, Award Fee, and Article G-2, Contract Funding and
Section J-1 Statement of Work paragraph 3.5.3.3 as shown on the attached pages.

In consideration of the modification agreed to herein as complete equitable adjustment for the contractor's proposal
for adjustment, the contractor hereby releases the government from any and all liability under this contract for further
equitable adjustments attributable to such facts and circumstances giving rise to the proposal for adjustment.

Except as provded herein. all lerms and conditions of the document referenced in ltem 9a or 10A. as heretofore changed, remains urchanged and in full force and effect.
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NAS10-99001

ARTICLE B-3 CONTRACT VALUE

Basic Period Sep 98-30 Sep 03

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* |Contract Value
Phase-In Period {(FFP)
{Sept 1998) $1,113,486 1,113,486
Basic Period Thru 370
10/01/98-09/30/00 $396,406,378 $23,187,199 419,593,577
Neg. Cost Overrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FY00 $405,606,378 $23,187,199 428,793,577
(10/01/00-09/30/01) $215,635,118 $13,106,768 228,741,886
Neg. Cost Overrun MOD 135 $18,804,377 $0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FYO1 $234,439,495 $13,106,768 247,546,263
(10/01/01-09/30/02) $234,055,207 $14,098,312 248,153,519
Neg. Cost Overrun MOD 135 $19,865,904 $0 19,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111 $14,098,312 268,019,423
(10/01/02-09/30/03) $247,365,902 $15,357,411 262,723,313
[Neg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY03 $269,792,373 $15,357,411 285,149,784
TOTAL BASIC PERIOD $1,164,872,843 $65,749,690 1,230,622,533
Option Period 1 Oct 03 - 30 Sept 04
Option 1A
(10/01/03-09/30/04) $244,075,599 $15,352,803 259,428,402
Neg. Cost Overrun MOD 135 $22,135,767 $0 22,135,767
Cost Overrun $0 $0 0
Mod No. Cost Overrun ol
Mod No. i}
Total FY04 $266,211,366 $15,352,803 281,564,169
Option 3BA
(10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option SBA
(10/01/03-09/30/04) $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,854,488 $15,564,252 284,418,740

Mod No. 374
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NAS10-99001

|
Option Period 1 Oct 04 - 30 Sept 06

Contract Period Estimated Cost Available Award Fee* |Contract Value
Options Thru Mod 358
OPTION 18
(10/01/04-09/30/05) $278,381,992 $17,036,795 295,418,787
Neg. Cost Overrun MOD 135 $25,895,945 $0 25,895,945
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No.
Tolal FY05 $304,277,937 $17,036,795 321,314,732
{(10/01/05-09/30/06) $275,422,988 $16,478,009 291,900,997
Neg. Cost Overrun MOD 135 $29,101,654 $0 29,101,654
’(_:ét Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. $0
Total FY06 $304,524,642 $16,478,009 321,002,651
Option 38B
10/01/04-09/30/05 $2,391,149 $191,292 2,582,441
10/01/05-09/30/06 $2,477,883 $198,231 2,676,114
Total Option 3BB $4,869,032 $389,523 5,258,555
Option 5BB
10/01/04-09/30/05 $331,342 $26,507 357,849
10/01/05-09/30/06 $331,781 $26,542 358,323
Total Option 5BB $663,123 $53,049 716,172
TOTAL OPTION 1B Period $614,334,734 $33,957,376 648,292,110
Option Periods 1 Oct 06 - 30 Sep 08
Contract Period Estimated Cost Available Award Fee* |Contract Value
OPTION 1C
(10/01/06-9/30/07) $265,326,033 $17,375,905 282,701,938
|Neg. Cost Overrun MOD 135 $31,867,270 $0 31,867,270
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 374 $211,299 $16,900 228,199
Total FYQ7 $297,404,602 $17,392,805 314,797,407
(10/01/07-9/30/08) $272,113,050 $17,806,603 289,919,653
[Neg. Cost Overrun MOD 135 $33,448,837 $0 33,448,837
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 374 $216,988 $17,361 234,349
Total FYQ8 $305,778,875 $17,823,964 323,602,839

Mod No. 374
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NAS10-99001 Mod No. 374

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3BC
10/01/06-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321
Option 4BB
10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 4BB $0 $0 0
Option 4BC
10/01/06-09/30/07 $0 $0 $0
10/01/07-09/30/08 $0 $0 $0
Total Option 4BC $0 $0 $0
Option 5BC
10/01/06-09/30/07 $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Totai Option 5BC $673,715 $53,897 727,612
TOTAL OPTION 1C Period $609,018,600 $35,683,579 644,702,179
TOTAL CONTRACT
VALUE SEP98-SEF08 $2,657,080,665 $150,954,897 $2,808,035,562
*Eamed fees for past pericds plus the available fees for future periods
Exercised options are moved above the Total Contract Value Line.
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NAS10-99001

Mod 374

— IARTICLE B4 AWARD FEE

he amount of award fee eamed, if any, shall be determined in accordance with Section J,
Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
|_lapplicable. The following specifies by award fee period the amount of available award fee,
the amount of earned award fee, and the award fee score.

B AVANEDIE | 1ol
Award Fee |Award Fee| Adjusted Earned Earned Award Fee

AF|BASIC PERIOD OF| | Through Mod| For Mod Available Award Fee | Award Fee Earned Score and
P | PERFORMANCE 370 374 Award Fee Mod 370 Mod 374 | Award Fee Mod
1] 10/01/98| 03/31/99|| $7,681,869 $7,681,869 | $6,146,144 $6,146,144 | 80% Mod 15
2| 04/01/99] 09/30/99]| $6,033,858 $6,033,858 | $4,826,665 $4,826,665 | 80% Mod 36
3] 10/01/99] 03/31/00{| $7,837,000 $7,837,000 | $6,731,039 $6,731,039 | 86% Mod 57
4] 04/01/00| 09/30/00|| 86,451,003 $6,451,003 | $5,483,352 $5,483,352 | 85% Mod 75
5] 10/01/00| 03/31/01]| $7,589,239 $7,589,239 | $6,754,934 $6,754,934 | 89% Mod 99
6] 04/01/01| 09/30/01|{| $6,976,249 $6,976,249 | $6,348,388 $6,348,388 | 91%Mod118
7] 10/01/01] 03/31/02]| $5,863,642 $5,863,642 | $5,336,408 $5,336,408 | 91%Mod127
8] 04/01/02] 09/30/02]{| $9,798,867 $9,798,867 | $8,765,356 $8,765,356 | 92%Mod147
9] 10/01/02} 03/31/03|! $8,121,627 $8,121,627 | $7,634,968 $7,634,968 | 94%Mod167
10] 04/01/03] 09/30/03|| $8,128,883 $8,128,883 | $7,722,439 $7,722,439 | 95%Mod194
11] 10/01/03] 03/31/04]| $7,899,317 | $7,899,317 | $7,583,343 $7,583,343 | 96%Mod220
12] 04/01/04| 09/30/04]| $8,227,738 $8,227,738 | $7,980,906 $7,980,908 | 97%Mod248
13] 10/01/04| 03/31/05{| $9,788,138 $9,788,138 | $9,103,283 $9,103,283 | 93%Mod 283
14] 04/01/05| 09/30/05|| $8,957,827 $8,957,827 | $8,151,312 $8,151,312 | 91%Mod325
15] 10/01/05| 03/31/06;| $9,734,567 $9,734,567 | $7,982,347 $7,982,347 | 82%Mod3s0
16] 04/01/06] 09/30/06|| $8,720,435 $8,720,435
17] 10/01/06] 03/31/07|| $8,788,688 $8,476 $8,797,164
18] 04/01/07| 09/30/07|; $8,816,978 $8,424 $8,825,402
19] 10/01/07| 03/31/08]| $9,007,376 $8,679 $9,016,055
20] 04/01/08| 09/30/08|] $9,036,275 $8,682 $9,044,957

GRAND T|OTAL $163,459,576 | $34,261 |$163,493,837 $150,954,897 ) Eamed & Avallable




NAS10-99001

$2,808,035,562] $2,031,284,171|

$163,520,197|

$2,194,804,368|

Mod No. 374
ARTICLE G-2 CONTRACT FUNDING
|
Pursuant to FAR Clause 5§2.232.22, Limitation of Funds, funds presently allotted to this contract and
the period through which they are estimated to be adequate are specified in the table below:
I | I |
The below table is created with the beginning values based on modification 314
Total
Funded Funded Funded ADEQUATE
As of MOD Contract Value Cost Fee Cost/Fee THROUGH
Subtotal as
of Mod 371 $2,807,573,014 | $2,031,284,171 $163,520,197| $ 2,194,804,368 12/8/2006
374 $462,548
TOTAL| |




NAS10-99001 Section J, Attachment J-1
Mod 374
CCR 06-065
3.5.3.3 NASA Environmental Program Support. The contractor shall provide technical
support to NASA in the preparation and review of National Environmental Policy Act
(NEPA) documentation, wetlands related projects, and threatened and endangered
species issues.

The contractor shall provide environmental support to NASA Construction of Facilities

COF) projects. The contractor shall provide environmental consulting expertise and

coordination throughout the COF process. The primary tasks include providing

consulting services at the Project Concept, Preliminary Engineering Report, Engineerin

A—;L_A_Q?L‘J_q
Design and Project Construction phases. The tasks to be performed include: (Mod 374)
1. Providing input {0 the preparation of National Environmental Policy Act (NEPA)

documentation (Environmental Checklist), identifving potential environmental compliance
requirements. and document requirements necessary 1o ensure that COF environmental

requirements are adequately scoped in applicable contracts. (Mod 374)
2. Participating at design review and pre-work meetings to ensure that environmental

requirements are communicated to ARE and COF contractors. This includes reviewin

of designs, providing comments, coordinating between the NASA COF Project Manager

and the NASA Environmental Program Branch, and building of pre-work work packages

to further communicate environmental requirements. (Mod 374)

3. Tracking the environmental requirements for each project assigned and tracking the
transfer of data between the NASA Project Manager and the Environmental Program

Branch. (Mod 374)

4. Supplementing inputs from other environmental subject matter experts from NASA,
consulting engineers, and various J-BOSC organizations to support the planning and

design engineering phases of COF projects and serving as the principle Environmental
oint of contact for the NASA Projact Manager. The contractor is not responsible for
roject specific field implementation of environmental requirements. such as waste

management, storm water pollution prevention plan inspections, etc. (Mod 374)

R s ittty

4.0 INSTALLATION IMPROVEMENT PROGRAM

The contractor, based on project tasking, shall track scope, cost, and schedule,
requirements for facility projects associated with Article B-12 projects. This shall be
accomplished to ensure performance within agreed parameters. The contractor shall
address these items monthly and report on variances from agreed upon cost and
schedule, including an explanation of the variances.




